🧑‍🚀 Integrante 1 — Slides 1, 2 y 3

Slide 1 — The Problem

Good morning everyone. Today, we are going to present our project: an AI Academic Assistant.

First, we want to explain the problem.

Many university students have problems finding important academic information. They usually need to check different platforms to find their schedules, assignments, grades, announcements, and deadlines.

Because of this, students can become confused, miss important deadlines, and waste time looking for information.

Slide 2 — Our Project

To solve this problem, our team is going to develop an AI Academic Assistant.

This assistant will help students find academic information in one place.

For example, students will be able to check important dates, receive announcements, ask questions about their classes, and get reminders about upcoming deadlines.

Our main goal is to make academic information easier and faster to access.

Slide 3 — The Beginning

First, our team is going to analyze the students' needs.

We are going to interview students, identify their main problems, collect information, and analyze the current academic platforms.

The research phase starts on October 5th.

During the following two weeks, we are going to collect data and study the results.

After this research, we will have a better understanding of what students need from the assistant.

Now, my teammate will explain the research and planning phase.

🧑‍🚀 Integrante 2 — Slides 4 y 5

Slide 4 — Research and Planning

Thank you.

During the second week, we are interviewing students and teachers to understand their experiences and problems.

We are going to use their feedback to decide the most important features of the assistant.

By October 19th, we will have identified the main problems and the most important needs of the users.

After that, our team will begin designing the first version of the assistant.

Slide 5 — Project Schedule

This is our project schedule.

The research phase starts on October 5th and ends on October 19th.

Then, the design phase starts on October 20th.

By November 3rd, the first prototype will be ready, and development starts on November 4th.

Finally, testing starts on December 1st, and the final version is completed on December 15th.

This schedule will help our team organize each phase of the project.

Now, my teammate will explain the development phase.

Integrante 3 — Slides 6, 7 y 8

Slide 6 — Development

Thank you.

After creating the prototype, our development team is going to build the main features of the assistant.

We are going to develop the AI chatbot, student information access, schedule information, notifications, and deadline reminders.

By November 30th, we will have completed the main features of the assistant.

After that, we will focus on testing and improving the system.

Slide 7 — Our Development Process

By December 1st, our team will have been working on the project for almost two months.

During this period, we will have been developing the assistant, testing its features, fixing errors, and improving the user interface.

We will also have been reviewing feedback from students.

This continuous work will help us create a more useful and reliable academic tool.

Slide 8 — Testing

On December 1st, the testing phase begins.

Students and teachers will test the assistant and report any problems they find.

Our team is going to analyze their feedback and fix the most important errors.

By December 10th, we will have completed the main testing process.

After that, we will prepare the final version of the assistant.

Now, my teammate will explain our predictions and the expected results.

🥷 Integrante 4 — Slides 9 y 10

Slide 9 — Our Predictions

Thank you.

Now, we want to talk about our predictions.

We believe the AI Academic Assistant will help students save time.

It will make academic information easier to find and will reduce confusion between different platforms.

We also predict that students will miss fewer deadlines because they will receive reminders and notifications.

In the future, the assistant will be able to support more academic services.

Slide 10 — Expected Completion

Finally, by December 15th, we will have completed the final version of the AI Academic Assistant.

At that point, our team will have been working on the project for more than two months.

The assistant will provide students with faster and easier access to academic information.

We believe this project will help create a more organized and connected university environment.

Thank you for listening. Do you have any questions?